














































Project: Mobile Bar Channel - Hopper Dredge Rental

Contractor: B+B Dredging Company

Dredge: Atchafalaya

Hopper Capacity: 1300

Overdepth: 2'

Channel Width: 600'

Side Slopes: 1 on 5

Advertisment No: DACW01-00-B-0011

Contract No: DACW01-01-C-0019

Drawing File No: N/A

D / A File No: N/A

Contract Period: 300 Calendar Days

Type Contract: Rental:   100%= $650 hr 70% = 455 hr 40%= $260 hr

Mob/Demob =
Dredging  

100%
70%
40%

Total= Total= 92,820
*On a rental contract only bin measurement yardage is shown Total =        

N/A 92,82027-Mar-02

10-May-02
thru

$0.00

$269,695.86
$151.65

$12,220.00

$282,067.51

Sta. 1800+00 - 1900+00
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Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings



15 Days

Total Effective Working Time: 282.7 hrs

Avg Working Hrs Per Day: 18.8

Gross Cubic Yd's Per Hr: 328.3

% Non-pay Yardage: N/A

Loads to Dump: 119

Avg No. Loads Per Day: 7.9

Avg No. Cy's Per Load ( Gross ): 780

Avg No. Cy's Per Day ( Gross ): 6,188

Estimated Time Per Load ( min ):
Pumping: 109
Turning: 6
Sail: 21
Dump: 6
Total: 142

Notes:  
Contractor was in the ship yard for repairs from 31 Aug 01 thru 18 Oct 01. Total repair time equaled 49 days, these days 
were not included in total operating time.
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Sand Island Beneficial Use Area

Disposal AreaTotal Operating Time:



Project: Maintenance Dredging of Mobile Harbor Channel - Mobile Bar

Contractor: B + B Dredging Company

Dredge: "Atchafalaya"

Hopper Capacity: 1300 C.Y.

Dredged Depth: 47'+2' 

Channel Width: 600'

Side Slopes:  1:5

Advertisment No: DACW01-03-B-0009

Contract No: W91278-04-C-0005

Drawing File No: N/A

D / A File No: N/A

Contract Period: 190 DAYS
Turtle Obser. $210.00 / day

Type Contract: Rental:   100%= $740.00 hr 70% = $518.00  hr 40%= $296.00 hr

Mob/Demob =
Dredging  

100%
70%

1865+00 - 1905+00 40%
1815+00 - 1865+00 Turtle Obser.

Total= Total= 230,110
*On a rental contract only bin measurement yardage is shown Total =        

$0.00
24-Jun-04

1905+00 - 1935+00 $302.15

1-Jun-04 N/A 230,110 Mobile Bar

HOPPER DREDGE HISTORY CARD Page 1 of 1

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings

$424,584.40

$5,040.00

$42,610.00

1935+00 - 1985+00 $376,632.25
Thru



24 Days

Total Effective Working Time: 535.75 hrs

Avg Working Hrs Per Day: 22.32

Gross Cubic Yd's Per Hr: 429.51

% Non-pay Yardage: N/A

Loads to Dump: 328

Avg No. Loads Per Day: 13.67

Avg No. Cy's Per Load ( Gross ): 702

Avg No. Cy's Per Day ( Gross ): 9,588

Estimated Time Per Load ( min ):
Pumping: 56.60
Turning: 5.95
Sail: 30.86
Dump: 4.60
Total: 98.00

Notes:  

Sand Island Beneficial Use area
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Total Operating Time: Disposal Area



Project: Maintenance Dredging of Mobile Bar Channel

Contractor: Great Lakes Dredge and Dock Co.

Dredge: Padre Island

Hopper Capacity: 3600 cy

Dredged Depth: 49' + 2'

Channel Width: 600'

Side Slopes: 1 on 5

Advertisment No: W91278-04-B-0009

Contract No: W91278-04-C-0049

Drawing File No: A-35

D / A File No: N/A

Contract Period: 120 days

Type Contract: Unit Price = $0.91 cy Additional Maintenance Dredging = $1.04 cy

Total cost for job including Dodge Island
Mob/Demob =
Dredging =
D/A Activities =
 Trawler Mob/Demob =

Sea Turtle Trawling =

Total= Total= 1,808,765 Sea Turtle Observer =
*On a rental contract only bin measurement yardage is shown Total =        

HOPPER DREDGE HISTORY CARD Page 1 of 1

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings

$87,793.00
Sta. 1760+10 - Sta. 2165+00 $2,803,908.38

thru $11,500.00

26-Oct-04 1,808,765 Mobile Bar Channel

$6,243.70
13-Jan-05 $55,915.86

$25,786.67
$2,991,147.61



80 Days

Total Effective Working Time: 1,417.26 hrs
&

Avg Working Hrs Per Day: 17.72

Gross Cubic Yd's Per Hr: 1,276.24

% Non-pay Yardage: N/A

Loads to Dump: 841

Avg No. Loads Per Day: 10.51

Avg No. Cy's Per Load ( Gross ): N/A

Avg No. Cy's Per Day ( Gross ): N/A

Estimated Time Per Load ( min ):
Pumping: 60.62
Turning: 5.2
Sail: 26.25
Dump: 9.05
Total: 101.12

Notes:  
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Total Operating Time: Disposal Area

Sand Island Beneficial Use Area (SIBUA)

Sand Island Lighthouse D/A



Project: Maintenance Dredging of Mobile Bar Channel

Contractor: B+B Dredging

Dredge: Atchafalaya

Hopper Capacity: 1300 cy

Dredged Depth: 47'+2'

Channel Width: 600'

Side Slopes: 1 : 7

Advertisment No: N/A

Contract No: W91278-05-D-0005

Drawing File No: N/A

D / A File No: N/A

Contract Period:

Type Contract: Rental 100 % = $ 769.4 hr 80 % = $ 615.52 hr

Mob/Demob =
Dredging  

100%
80%

Silent Insp.
Total= Total= 487,975 Survey

*On a rental contract only bin measurement yardage is shown Total =        

45 Days

Total Effective Working Time: 676.00 hrs

Avg Working Hrs Per Day: 15.02

Gross Cubic Yd's Per Hr: 721.86

% Non-pay Yardage: N/A

Loads to Dump: 556

Avg No. Loads Per Day: 12.36

Avg No. Cy's Per Load ( Gross ): 878

Avg No. Cy's Per Day ( Gross ): 10,844

Estimated Time Per Load ( min ):
Pumping: 70
Turning: 39
Sail: 181
Dump: 46
Total: 336

Notes:  
Total Cost of Job includes Fuel Cost Adjustments for April, May & June 2006

HOPPER DREDGE HISTORY CARD Page 1 of 1

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings

$0.00

thru Sta. 1890+00 - 2040+00 $703,205.98

28-Apr-06 N/A 487,975 Mobile Bar Channel

$93,169.23
6/11/2006 $8,370.00

Total Operating Time: Disposal Area

Sand Island Beneficial Use Area (SIBUA)

$4,000.00
$848,919.38

HOPPER DREDGE HISTORY CARD Page 2 of  2



April 06 = $ 4,736.59
May 06 = $ 24,653.83
June 06 = $ 10,783.75



Project: Maintenance Dredging of Mobile Harbor Channel (Mobile Bar)

Contractor: Manson Construction Co.

Dredge: Bayport

Hopper Capacity: 4,880 cy

Dredged Depth: 47' + 2'

Channel Width: 600'

Side Slopes: 1:7

Advertisment No:

Contract No: W91278-07-D-0087 T. O. 0002

Drawing File No: N/A

D / A File No: N/A

Contract Period: N/A

Type Contract: Unit Price : $2.00 cy

Mob/Demob =

Dredging=

Trawling:

Total= N/A Total= 796,044

*On a rental contract only bin measurement yardage is shown Total =        

26 Days

Total Effective Working Time: 544.28 hrs

Avg Working Hrs Per Day: 20.93

Gross Cubic Yd's Per Hr: 1462.56

% Non-pay Yardage:

Loads to Dump: 363

Avg No. Loads Per Day: 13.961538

Avg No. Cy's Per Load ( Gross ): 2,193

Avg No. Cy's Per Day ( Gross ): 30,617

Estimated Time Per Load ( min ):

Pumping: 65.22

Turning: 3.5

Sail: 16.2

Dump: 5.01

Total: 89.93

HOPPER DREDGE HISTORY CARD Page 1 of 1

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings

to

5-Aug-07 N/A 796,044 Mobile Bar

30-Aug-07

Mob/Demob 

Trawler=

Total Operating Time: Disposal Area

Sand Island Benefical Use Area

See Newport Card

HOPPER DREDGE HISTORY CARD Page 2 of  2



Notes:  



Project: Maintenance Dredging of Mobile Harbor Channel (Mobile Bar)

Contractor: Manson Construction Co.

Dredge: Newport

Hopper Capacity: 4,000 cy

Dredged Depth: 47' + 2'

Channel Width: 600'

Side Slopes: 1:7

Advertisment No:

Contract No: W91278-07-D-0087 T. O. 0002

Drawing File No: N/A

D / A File No: N/A

Contract Period: N/A

Type Contract: Unit Price : $2.00 cy

Mob/Demob =

Dredging=

Trawling:

Total= N/A Total= 215,954

*On a rental contract only bin measurement yardage is shown Total =        

10 Days

Total Effective Working Time: 215.46 hrs

Avg Working Hrs Per Day: 21.55

Gross Cubic Yd's Per Hr: 1002.29

% Non-pay Yardage:

Loads to Dump: 84

Avg No. Loads Per Day: 8.4

Avg No. Cy's Per Load ( Gross ): 2,571

Avg No. Cy's Per Day ( Gross ): 21,595

Estimated Time Per Load ( min ):

Pumping: 122.56

Turning: 11.92

Sail: 12

Dump: 7.41

Total: 153.89

Total Operating Time: Disposal Area

Sand Island Benefical Use Area

$2,275,000.00

HOPPER DREDGE HISTORY CARD Page 2 of  2

20-Aug-07

$45,000.00

Mob/Demob 

Trawler= $5,000.00

$150,000.00

$2,075,000.00

to

11-Aug-07 N/A 215,954 Mobile Bar

HOPPER DREDGE HISTORY CARD Page 1 of 1

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings



Notes:  



Project: Maintenance Dredging Mobile Bar Channel

Contractor: Manson Construction Company

Dredge: Newport Award Date: 8/6/2008

Hopper Capacity: 4000 cy NTP Date: 8/6/2008

Dredged Depth: 49' + 2' Required Completion Date: 1/23/2009

Channel Width: 600' Actual Completion Date: 12/10/2008

Side Slopes: 1:7

Advertisment No: W91278-08-B-0003 

Contract No: W91278-08-D-0026 T.O. 0002

Drawing File No: n/a

D / A File No: n/a

Contract Period: Aug 06, 2008 to Jan 23, 2009

Type Contract: Unit Price:  $2.80/cy

Mob/Demob =

Dredging =  

Total= 649,500 Total= 585,430

*On a rental contract only bin measurement yardage is shown Total =        

31 days

Total Effective Working Time: 590.5 hrs

Avg Working Hrs Per Day: 19.0

Gross Cubic Yd's Per Hr: 991.4

Mobile O&M:

% Non-pay Yardage: -10%

Loads to Dump: 233

Avg No. Loads Per Day: 7.52

Avg No. Cy's Per Load ( Gross ): 2,513

Avg No. Cy's Per Day ( Gross ): 18,885

Estimated Time Per Load ( min ):

Pumping: 108.4

Turning: 8.9

Sail: 27.7

Dump: 7.0

Total: 152.0

Notes:  

-Gross Yardage is based on Contractor's Log of Operations

-Net Yardage is based on Contractor's earning & Government's AD survey

HOPPER DREDGE HISTORY CARD Page 1 of 1

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross )

$175,000.00

Contractors Earnings

9-Nov-08 649,500 585,430 Mobile Bar

$1,818,600.00

Page 2 of  2

to

Total Operating Time:

Location

1885+00 - 2045+00

11-Dec-08

Disposal Area:

SIBUA

Appropriations:

$1,993,600.00

$1,993,600.00

HOPPER DREDGE HISTORY CARD



Project: IDIQ Rental of Hopper Dredge for Dredging of Mobile Harbor Channel

Contractor: Manson Construction Co.

Dredge: Newport

Hopper Capacity: 4000 cy

Dredged Depth: 47' + 2' Award Date: 8/17/2009

Channel Width: 600' NTP Date: 8/18/2009

Side Slopes: 1 : 7 Required Completion Date: 12/1/2009

Advertisment No: W91278-08-B-0009 Actual Completion Date: 11/3/2009

Contract No: W91278-09-D-0014 T.O. 0003

Drawing File No: N/A

D / A File No: N/A

Contract Period: September 2009 - November 2009 (105 days) 

Type Contract: Rental  100% = $2100/hr 70% = $1470/hr 40% = $840/hr

Demob 

Dredging  100%

Trawler

Total= Total= 942,817

*On a rental contract only bin measurement yardage is shown Total =        

51 Days

Total Effective Working Time: 973.0 hrs

Avg Working Hrs Per Day: 19.1

Gross Cubic Yd's Per Hr: 969.0

FY09 Mobile O&M: $2,168,000.00

% Non-pay Yardage: N/A

FY10 Mobile O&M $51,000.00

Loads to Dump: 366

Total $2,219,000.00

Avg No. Loads Per Day: 7.2

Avg No. Cy's Per Load ( Gross ): 2,576.00

Avg No. Cy's Per Day ( Gross ): 18,486.6

Cost Per Cy (Gross): $2.13

Estimated Time Per Load ( min ):

Pumping: 113.3

Turning: 10.6

Sail: 26.8

Total Operating Time:

$2,219,000.00
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3-Nov-09

14-Sep-09 N/A 942,817 Mobile Bar

$30,000.00

Trawler 

Mob/Demob
$5,000.00

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings

Disposal Area:

thru

Appropriations:

Gulf Open Water Cell  2

HOPPER DREDGE HISTORY CARD Page 1 of 1

2020+00 TO 2050+00

$2,005,500.00

2085+00 TO 2150+00

$178,500.00



Dump: 8.7

Total: 159.4

Notes:  

*Task Order 0002 was for the Trawler

**All time was converted to 100% for payment

***Cost/CY is based on dredging operations only.



Project: Maintenance Dredging of Mobile Bar Channel

Contractor: MANSON DREDGING

Dredge: BAYPORT

Hopper Capacity: 4880 cy

Dredged Depth: 47' + 2' OVERDEPTH

Channel Width: 400' 

Side Slopes: N/A

Advertisment No: Job # 75-11-004

Contract No: W912EP-11-D 0006 

Drawing File No: N/A

D / A File No: N/A

Contract Period: N/A

Type Contract: Unit Price = $0.91 cy Additional Maintenance Dredging = $1.04 cy

Total cost for job including Dodge Island
Mob/Demob =
Dredging =
D/A Activities =
 Trawler Mob/Demob =

Sea Turtle Trawling =

Total= Total= 472,988 Sea Turtle Observer =
*On a rental contract only bin measurement yardage is shown Total =        

$0.00
$1,100,080.00
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Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings

widening at Sta. 2030+00 - Sta. 
2050+00 into sediment trap

1-Sep-11 472,988 Mobile Bar Channel

$5,000.00
9/31/2011 $49,000.00

$94,080.00
Sta. 2010+00 - Sta. 2064+00 $952,000.00

thru red toe $0.00



21 Days

Total Effective Working Time: 345.33 hrs
&

Avg Working Hrs Per Day: 11.18

Gross Cubic Yd's Per Hr: 1,369.67

% Non-pay Yardage: N/A

Loads to Dump: 132

Avg No. Loads Per Day: 6.29

Avg No. Cy's Per Load ( Gross ): N/A

Avg No. Cy's Per Day ( Gross ): N/A

Estimated Time Per Load ( min ):
Pumping: 226.817
Turning: 24.7
Sail: 43.1
Dump: 20.12
Total: 314.73

Notes:  

Total Operating Time: Disposal Area

OPEN GULF

CELL 08 & 09

HOPPER DREDGE HISTORY CARD Page 2 of  2



Project: Hopper Rental Maintenance Dredging of Mobile Harbor (Mobile Bay and Bar)

Contractor: Bean Dredging Corp.

Dredge: Eagle 1

Hopper Capacity: 6300 CY's

Dredged Depth: 47'

Channel Width: 400'

Side Slopes: 1 on 5

Advertisment No: DACW01-94-B-0050

Contract No: DACW01-94-C-0081

Drawing File No: N/A

D / A File No: N/A

Contract Period: 21 MAY 94 THRU 31 OCT 94

Type Contract: Rental 100% = $1625.00; 70% = $1137.50

Mob/Demob =
Dredging  
Optionall Dredging  

100%
70%

Total= Total= 1,652,038 40%
*On a rental contract only bin measurement yardage is shown Total =        

N/A Days

Total Effective Working Time: N/A hrs

Avg Working Hrs Per Day: N/A

Gross Cubic Yd's Per Hr: N/A

% Non-pay Yardage: N/A

Loads to Dump: 503

Avg No. Loads Per Day: 4

Avg No. Cy's Per Load ( Gross ): 3,200

Avg No. Cy's Per Day ( Gross ): 14,000

Estimated Time Per Load ( min ): 28 MIN.
Pumping: 7.99
Turning: 0.76
Sail: 105.41
Dump: 3.62
Total: 117.80

Notes:  

Total Operating Time: Disposal Area

Open Water Gulf Sable Berm; South Cell

$0.00
$5,121,553.13

HOPPER DREDGE HISTORY CARD Page 2 of  2

Mobile and resumed work $1,692,356.25
OCT $49,196.88292,717 4 Jul 94.

$0.00
1 Jun 94 for Venice, LA. $3,380,000.00

AUG Contractor Returned to 

JUN N/A 10,666 Contractor Left Mobile on 

HOPPER DREDGE HISTORY CARD Page 1 of 1

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings
MAY

JUL

SEP

235,843

394,796
576,462
141,554



Project: Rental Mobile Bay & Bar Channel (Hopper)

Contractor: Bean Dredging Corp

Dredge: Eagle 1

Hopper Capacity: 6300 CY's

Dredged Depth: 47'

Channel Width: 400' & 600'

Side Slopes: 1 on 5

Advertisment No: DACW01-95-B-0096

Contract No: DACW01-95-C-0137

Drawing File No: ACAD NO. MOB3-0795

D / A File No: N/A

Contract Period: 12 SEP 95 to MAR 96

Type Contract:

Mob/Demob =
Dredging  

100%
70%
40%

Total= Total= #VALUE!
*On a rental contract only bin measurement yardage is shown Total =        

4081 Days

Total Effective Working Time: 3,865.29 hrs

Avg Working Hrs Per Day:

Gross Cubic Yd's Per Hr: 674.8742

% Non-pay Yardage: N/A

Loads to Dump: 830

Avg No. Loads Per Day: 5.0331

Avg No. Cy's Per Load ( Gross ): 3,112

Avg No. Cy's Per Day ( Gross ): 15,662

Estimated Time Per Load ( min ): 0.2325
Pumping: 24.03
Turning: 2.24
Sail: 140.91
Dump: 4.83
Total: 172.01

Notes:  

HOPPER DREDGE HISTORY CARD Page 1 of 1

Month Cubic Yd's ( Net ) Cubic Yd's ( Gross ) Location Contractors Earnings

Bar- Sta. 1840+00 - 1980+00
THRU

12-Sep-95 2,674,789 N/A Mobile Bay and Bar

10-Mar-96

Total Operating Time: Disposal Area

Open Water Gulf Sabel Berm South Cell

$6,239,012.66
HOPPER DREDGE HISTORY CARD Page 2 of  2



Project: Mobile Bar Channel 
Contractor: Manson Construction 
Contract#: W91278-12-D-0012 TO1 
Contract Period: Sep-Oct 2012 
Dredge Name: Newport 
Capacity of Hopper: 4000cy 
Channel Depth: 47’ + 2’ 
Yards Dredged: 899,493 
Disposal Area: SIBUA 
Contract Cost: $ 5,999,926.06 
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